Bison 4 Weekly Construction Report
Case No. PU-13-127

Week Ending 10/06/13

Civil crews continue stripping top soil and road construction on the east side of the project.

Foundation crews dug 4 foundations and poured mud mats.

Collector crews are receiving cable and mobilizing equipment.

Work Force
Minnesota Power — 5

Wanzek - 50
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